
Task Name Duration Start Finish
Project Management 395d Wed 3/1/00 Thu 9/27/01

Receive spending authorization 0d Tue 3/28/00 Tue 3/28/00

Mobile Laser Subsystem 150d Wed 3/1/00 Fri 9/29/00

Trailer assembly begins 0d Mon 4/10/00 Mon 4/10/00

Mobile Laser complete 0d Fri 9/1/00 Fri 9/1/00

Robot Arm Subsystem 127d Mon 4/3/00 Fri 9/29/00

Robot arm Purchase Request placed 0d Mon 4/17/00 Mon 4/17/00

Robot arm complete 0d Fri 9/29/00 Fri 9/29/00

Computer Control Subsystem 114d Tue 3/28/00 Wed 9/6/00

Computer control station complete 0d Wed 9/6/00 Wed 9/6/00

System Assembly and Testing 246d Sun 10/1/00 Fri 9/28/01

Receive FY2001 funding 0d Sun 10/1/00 Sun 10/1/00

DVRS baseline ops complete 0d Mon 4/2/01 Mon 4/2/01

Complete DVRS SAR 0d Mon 4/2/01 Mon 4/2/01

Laser and robot delivered to DVRS 0d Mon 4/2/01 Mon 4/2/01

Laser Cutting System operating 0d Thu 5/31/01 Thu 5/31/01

Cold test complete 0d Tue 7/31/01 Tue 7/31/01

ASTD Project deployment complete 0d Fri 9/28/01 Fri 9/28/01
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